
 

APPENDIX 3A 
ESTIMATED TIME TO CARRY OUT THE STUDIES REQUIRED TO OBTAIN THE PERMITS AND 

AUTHORIZATIONS 
 
 

SECTOR PERMITS AND AUTHORIZATION Time required to 
carry out the studies 

Approval of Environmental Impact Studies 60 days 

Electrical Transmission Concession 60 days 

Final Report Transmission Line 30 days 

Approval of Feasibility Study 30 days 

Plant Concession – Construction Permit 30 days 

Mining Operation Concession 7 days 

Submission of Manuals and Mine Safety and Health Regulations 30 days 

Registration of Safety Committee 7 days 

Rights-of-way 60 days 

Notice of start up of surface mineral exploitation work 60 days 

MINISTRY OF MINES AND 
ENERGY 

Registration of use and operation of hydrocarbons  60 days 

 
 
 



 

 
APPENDIX 3B 

 
ESTIMATED TIME TO CARRY OUT THE STUDIES REQUIRED TO OBTAIN THE PERMITS AND 

AUTHORIZATIONS 
 
 
 

SECTOR PERMITS AND AUTHORIZATIONS 
Time required to 

carry out the 
studies 

Temporary Permit of Water Usage (ground and surface) 30 days 

Construction authorization of hydraulic infrastructure 30 days 

Permit for removal of haulage material 30 days 

Authorization to carry out Water Studies 60 days 

AGRICULTURE 

Water Usage License (ground and surface) 60 days 

NATIONAL INST. OF CULTURE Certificate confirming that there are no archaeological remains in the site 30 days 

Authorization from the Health Dept. for dumping sewage water 60 days 

Authorization from the Health Dept. for sewage water treatment plants 60 days 

Authorization from the Health Dept. for potable water treatment plants 60 days 

Certificate confirming sanitary conditions of kitchen and warehouse 30 days 

DIGESA 

Permit to operate medical centres 30 days 



 

 
 
 
 

APPENDIX 3C 
 
 

ESTIMATED TIME TO CARRY OUT THE STUDIES REQUIRED TO OBTAIN THE PERMITS AND 
AUTHORIZATIONS 

 
 

SECTOR PERMITS AND AUTHORIZATIONS 
Time required to 

carry out the 
studies 

Global license for explosives 30 days 

Authorization for the use of blasting powder 30 days INTERIOR 

Guide for the transportation of explosives 30 days 

Identification code of users of controlled chemical consumables 30 days 

Authorization of Special Registers 30 days 

Verification certificates – Purchase, transportation and warehousing of controlled chemical 
consumables 30 days 

INDUSTRY / NATIONAL POLICE 

Allocation of frequencies 30 days 

 
 
 
 



 

 
APPENDIX 3D 

 
ESTIMATED TIME TO CARRY OUT THE STUDIES TO OBTAIN THE PERMITS AND AUTHORIZATIONS 

 
 

SECTOR PERMITS AND AUTHORIZATIONS 
Time required to 

carry out the 
studies 

Authorization for the exploitation of quarries under the MTC 60 days 

Construction/Intersection with highways under the MTC 60 days 

Permit for the transportation of personnel 30 days 

Authorization for the transportation of explosives 30 days 

Authorization for the installation of radio towers 60 days 

Authorization for VHF and UHF radio 30 days 

TRANSP. Y COMMUN. 

Allocation of frequencies 30 days 

Permit for the installation of fuel and liquefied gas tanks 60 days 
OSINERG 

Permit for the use and operation of fuel and liquefied gas tanks 60 days 

 
 
 


